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Overview of Preliminary Draft 2014 Capital Project List 

May 17, 2013 

DRAFT - For Discussion Purposes Only - DRAFT 

This document provides an overview of the approach applied to develop this preliminary draft CIP, 

highlights key changes from the 2013-8 CIP.  

DRAFT Guiding Principles to Develop this Preliminary Draft CIP 

1. The 2014 CIP should maintain a focus on high priority risk reduction projects, based on an evaluation 

of public safety consequences, severity of impacts, and urgency of the problem.  

2. Projects are sequenced over time on the CIP based on implementation factors such as landowner 

willingness, permits, partnerships, and external funding. Project schedules should be refined based on 

the latest information regarding these implementation factors.  

3. King County’s capital construction projects are managed based on a project management system that 

includes “gates” or decision-points at key design milestones. Capital construction project budgets 

should remain the same as the 2013 adopted CIP if the project has not passed through a “gate” since 

the last adopted budget.  

4. River corridor feasibility and alternatives analyses are underway or in development along many river 

segments across the county: 

a. Green (System-Wide Improvement Framework) 

b. Tolt 

c. Middle Fork Snoqualmie 

d. South Fork Snoqualmie 

e. Cedar 

f. Lower Snoqualmie / Fall City Reach 

Funding for these technical analyses should be followed over the 6-year CIP with funding for 

implementation. The “corridor plan implementation” projects should be viewed as placeholders 

pending completion of the studies and discussion of the results. Given the uncertainty regarding costs 

to implement these corridor plans, it is prudent to reserve some funding capacity in the later years of 

the financial plan. 

5. Since the District began in 2008, capital expenditure rates have not exceeded 40%.  The financial plan 

assumes that this expenditure rate will increase to 45% in 2013 and continue to increase to 65% by 

2019.  

 

What has changed since last year? 

Infrastructure improvements: Levees and Revetments 

1. River corridor analyses are underway along multiple river reaches:  Tolt, Middle Fork 

Snoqulamie, South Fork Snoqualmie, Snoqualmie/Fall City, Green (SWIF), and Cedar. The 2014 

draft CIP includes new budget lines for “Corridor Plan Implementation”, recognizing that 
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construction costs associated with individual levee projects may change pending completion of 

these studies and discussion of the results with the Board. 

2. New repair project: Dutchman revetment repair on the lower Snoqualmie. Project is scheduled for 

2015 design and 2016 construction. Revetment protects sole-access road (West Snoqualmie River 

Road) for several homes and farms. 

3. Key changes to construction project listed in Table 1 below. 

Table 1: DRAFT Potential Major Levee Rehabilitation Project Changes compared to 2013 Adopted CIP 

Snoqualmie Basin  

1044469  Middle Fork Levee System 

Improvements  

Construct shifted from 2014 to 2014-5.  

1112058  Tolt River Mile 1.1 Setback  2018-9 in adopted 2013 CIP, shift forward to 

construct in 2016 as part of “Tolt Corridor Plan 

Implementation” 

Cedar River Basin  

1044729  Cedar River Gravel Removal  Construct in 2014-2015  (Shifted from 2013-4 in 

adopted 2013) 

1112041  Elliott Bridge Levee Setback  WSDOT scheduled to construct mitigation project 

in 2015-16, levee setback project to follow 

completion of WSDOT project as well as 

completion of Cedar River Corridor plan. 2013 

adopted did not include construction funding; 2014 

CIP assumes levee setback may be part of Cedar 

Corridor Plan Implementation. 

Green River Basin  

1116515  Briscoe-Desimone Floodwalls  2013-14, to be constructed by Kent under agreement 

with District. 2013 adopted CIP assumed funding 

for setback levee over 2013-8 timeframe; 

construction moved forward to 2013 and 2014. 

1044881  Russell Road Upper  Currently no change from 2013 adopted, total 

appropriation is $3.7M over 2013-4. Additional 

work proposed by City of Kent or different projects 

may be recommended through SWIF.   

1112033  Horseshoe Bend Acquisition 

and Reconnection  

2014 CIP leaves $2.6 million for possible 

implementation of recommended projects from 

ongoing Corps Regional Solutions Team evaluation 

of Horseshoe Bend 205. 

 

Partnerships: Service Agreements with Others 

1. Bellevue Coal Creek – construction placeholder pending completion of feasibility study currently 

scheduled for 2013-4. 

2. Seattle Seawall – 2014 Construction; working with SDOT on allocation in 2014-5 vs. 2014. 

3. Seattle South Park – revise appropriation to match Seattle’s current schedule.  

4. Kent Briscoe Floodwalls – Adjust appropriation in response to Board resolution and current City 

construction schedule for one project in 2013 and three projects in 2014. 
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Other Adjustments to the 2014 Preliminary Draft CIP 

1. Project highlighted on the CIP list have external funding sources such as FEMA grants or state capital 

funds. This was requested by the Advisory Committee to more clearly link expenditures on the CIP 

list with revenue sources that may constrain schedule or scope. 

2. Upper Snoqualmie Residential Flood Mitigation– partnership with City of Snoqualmie to cost-share 

acquisitions and elevations. Updated to reflect latest schedule for grant-funded home elevations, 

which is determined by the homeowner. 

3. Lower Snoqualmie Residential Flood Mitigation and Repetitive Loss Mitigation – adjust based on 

schedule of grant-funded home elevations and barn elevation pilot project.  

 

 
 

Anticipated Capital Construction Schedule  

Project # Project Name 

Planned 

Construction Year 

  Snoqualmie Basin    

1044466 South Fork Levee System Improvements 2015 

1044469 Middle Fork Levee System Improvements 2014-15 

1112046 Sinerra Qualle Upper Revetment Repair 2014 

1044579 Tolt Pipeline Protection 2015 

1112058 Tolt River Mile 1.1 Setback 2016 

      

  Cedar River Basin   

1044729 Cedar River Gravel Removal  2014 (2015) 

1112024 Belmondo Repair 2013 

1112029 Rainbow Bend Levee Setback  2013 

1112041 Elliott Bridge Levee Setback 2015-16 

      

2014 CIP Grant Assumptions 5/17/2013

Grant Name 2013 2014 2015

E12-211 Snoq Res Flood Mit 2012 SRL Elevations $476,627

E12-212 Snoq Res Flood Mit 2012 SRL Acquistion (Vance) $411,480

E13-177 PDM Upper Snoqualmie Valley Home Elevation $706,262

G1200303 Boeing Levee Ecology - Kent $2,070,000

G1200304 Hawley Rd Levee Ecology - Kent $900,000

PW-1653 Belmondo FEMA Reimbursement $1,696,980

PW-1713 Cedar Rapids FEMA Reimbursement $1,000,000

Briscoe Levee DOE Grant $7,000,000

Countyline NRDA $2,000,000 $2,775,000

WA State SWIF Pilot Funding $317,500

$7,261,349 $9,317,500 $2,775,000
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  Green River Basin   

1112035 Reddington Levee Setback  2013 

1116515 Briscoe-Desimone Floodwalls 2013-14 

1044881 Russell Road Upper  TBD 

1112033 

Horseshoe Bend Acquisition and 

Reconnection  TBD 

      

  White River Basin   

1112049 Countyline to A Street Setback Levee 2014-2015 

1112038 Right Bank Levee Setback  2016-2017 

   
 


